
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:26 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 552 Date: 09-Jun-2014 Monday

Approved Date:

Shift Hours: 08:00 am 11:00 pm Break: 06:00 Over Time: 01:00

Const Calendar Day: 735

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS CCO 339 work from a night closure of the #5
lane of the EB bridge from 2000 on the night of June 9, 2014 to the 0300 on the morning of June 10,
2014. Misc. MEP paperwork and wirte diaries. Bootleg response tor RFI 3659 sent to ABF.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 4.00 0.00 0.00 4.00

GEN AARON KENTIronworker 4.00 0.00 0.00 4.00

APP REGINALD HUMPHREYIronworker 4.00 0.00 0.00 4.00

JNM PAUL FAMBRINIIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

Dehumidification System

The ABF crew spent 4 hours jumping the EB E2/E3 traveler from the Skyway rails to the SAS rails. The
traveler is being moved to give the FWS crew access to the underside of the OBG near Pier E2 to install
the louver plenum box per the direction given in RFI 118R4.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The FWS crew, including Josh Johnson and Tim Esquivel, worked from a night closure of the #1 lane of
the WB bridge. The crew arrived at Pier 7 a 2000 on June 9, 2014, and into the lane closure at 2030,

001 0-MPI-ELS.339
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 552 Date: 09-Jun-2014 Monday

working until 0300 on the morning of June 10, 2014, completing the installation of the additional PS-5 pipe
supports to support the 6" and 12" DIP elbows at the expansion loop at PP 126 per the direction given in
RFI 3617. The pipefitter's union agreement gives the crew 8 hours of pay for 7 hours of work and a 12%
pay differential for working at night.

The crew used a 2.5 HP generator, a 200 amp welder, three crew trucks, and small tools in performance of
this work.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 3.00 0.00 0.00 3.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Donald Plumb spent 3 hours trimming the PS-13 stub beam and grinding it smooth per the direction given
in RFI 3660.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The mobilization to and from the bridge will be covered under the CCO 339 work for this shift.

In addition the equipment used in the performance of the work, the crew used a rented light tower and
towed port-a-potty which will be paid under CCO 354 via monthly invoice.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP at PS-12 locations

The bootleg response to RFI 3659, detailing how the 6" CCSF Reclaimed Water line is to be relocated,
was sent to ABF.

This RFI eventually became the basis for CCO 367.

001 0-PCR-EFA.367
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